

CLARK LAKE PROJECT VOLUNTEER PLANNING

6/12/13

Project	Tasks	Schedule	Number of people needed	Equip. needed	Contact Person & phone
Goose control	find nests	March/April	2 to 3	small boat	Paul Schumacher 823-2109
	inspect eggs	April	2 to 3	small boat	
	oil eggs	April/May	2 to 3	small boat	
Walleye reefs	Identify spawning reefs from small boat or shore if possible (9PM-midnight)	1-2 weeks after ice-out (April)	2 to 3	small boat, flash-lights, map, marker	Don Hinnenthal 823-2660
Signs	place signs at ramps	April/May	2 to 3		
	remove signs	mid November	2 to 3		
Buoys	place buoys in no wake/no motor zones/boat ramps	April/May	3	boat/GPS	Paul Schumacher
	remove buoys	late October	3	boat	
Bulrush survey	survey bulrush population	August (early-mid)	3	small boat, GPS, camera	Paul Schumacher
Rummage sale	plan event	May-June	3	computer	Sally O'Brien
	advertise	July	2	computer	
	install signs/flyers	August	2	signs	
Picnic	Plan/organize	May/June	2 to 3	computer/phone	Dan Valosek, Paul Bouthilet
	Seek prizes	May/June	2 to 3	phone	
	collect money/register	July 20 11am	2		
	serve food	noon	3 to 4		Mike O'Brien, Bob Kufrin
	kids activities	1pm	1 to 2	games	
	clean-up	2pm	2 to 3		

Golf outing	Plan/organize	cancelled		Old trophies	Joe Otto - joeotto@wi.rr.com
Phragmites Fest	plan/organize	August/Sept.	2	chemicals	Paul Schumacher 823-2109
	bundle & cut plants	Sept. 7	8	loppers (3)	
	apply herbicide	Sept. 7	3	hand sprayers (6)	
	collect cut plants	Sept. 7	4	heavy plastic bags	
	dispose of cut plants	Sept. 7	4	heavy plastic bags	
	Install signs	Sept. 7	1	signs/sticks	
	provide lunch	Sept. 7	2	food/drink/tables	
	clean-up	Sept. 7	3	garbage bags	
	prepare report	October	1	computer	Paul Schumacher